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COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

Total Program Element -   111.779 65.200 186.256 -   186.256 161.657 61.769 27.354 27.866 Continuing Continuing
67411L: Airborne Warning &
Control System (AWACS)

-   111.779 65.200 186.256 -   186.256 161.657 61.769 27.354 27.866 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
Mission: AWACS is the premier airborne platform providing command and control (C2)/battle management (BM) for Commander In Chief and combatant commander
tasking in joint, allied, and coalition operations, humanitarian relief, and homeland defense. AWACS provides a real-time picture of friendly, neutral, and hostile air
activity. Its capabilities include all-altitude/all-weather surveillance of the battle space; early warning of enemy actions; a real-time ability to find, fix, track, and assess
airborne or maritime threats; and detection, location, and identification of electronic emitters.

This program element funds four areas in support of the AWACS program:  1. AWACS Modernization, 2. AWACS Infrastructure and Support Systems, 3. Material
Solutions Development and Analysis, and 4. Program Management and Administration (PMA). The first three areas include studies and analysis to support both current
planning and execution, as well as future program planning.

1. AWACS Modernization (RDT&E, AF):

a. Block 40/45 is replacing AWACS 1970's vintage mission systems that are experiencing Diminishing Manufacturing Sources (DMS) issues, are difficult and expensive
to upgrade, and limit overall AWACS system performance. The Block 40/45 upgrade will improve integration, quality and timeliness of sensor data to the shooter,
improve Combat Identification (CID), improve AWACS contribution to Time Critical Targeting via Data Link Infrastructure (DLI), improve electronic support measures
processing and enable more effective, faster upgrades via an open-system, Ethernet-based architecture. The upgrade will also update the ground support infrastructure
including training systems.

b. The Next Generation Identification Friend or Foe (NGIFF) Program provides AWACS with enhanced IFF interrogator operation to add a more secure Mode 5
capability. NSA declared IFF Mode 4 unsecure and obsolete on 5 Nov 2003. Joint Requirements Oversight Council Memo 047-07 requires IFF Mode 5 interrogation
capability by FY14. The new Mode 5 interrogation capability extends the effective range of the AWACS interrogator, while helping discriminate against closely spaced
cooperative targets. NGIFF developed and integrated a basic Mode 5 capability on Block 30/35 starting in FY09 and began developing a full Mode 5 capability on Block
40/45 in FY11. Hardware will be common between the Block 30/35 and Block 40/45 platforms. NGIFF will also integrate Mode S, a civilian air traffic control capability
residing in the NGIFF hardware, as funding allows.
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c. DMS Replacement of Avionics for Global Operations and Navigation (DRAGON) completes the FAA/International Civil Aviation Organization (ICAO)/
EUROCONTROL air traffic control mandated safety of flight capabilities. This program will provide the E-3 fleet with the flight instruments and other avionics for
the Required Navigation Performance (RNP), and the surveillance and communication capabilities necessary to maintain continued critical unrestricted access to
global airspace. Non-compliance will result in airspace restrictions and denials that will impact AWACS ability to support worldwide responses to situations requiring
immediate on-scene C2 BM. The DRAGON modifications replace the existing DMS Global Positioning System (GPS) Integrated Navigation System (GINS) with a
modern Flight Management System (FMS) that will accommodate new capabilities including Mode 5 IFF and Joint Mission Planning System (JMPS). Also included
as part of the modification is the addition of data link communications, voice and data link digital radios, and improved visual displays. Emphasis on employment of
Commercial-Off-The-Shelf (COTS) avionics is expected to lower cost, reduce the tech refresh cycle, and enhance life cycle management. Replacement of critical
avionics subsystems that became unsustainable beginning in 2010 is included in the DRAGON program. The Engineering and Manufacturing Development (EMD)
phase of DRAGON is being executed as a Cooperative Program between the US and NATO.

d. The Flight Performance Software (FPS) program automates calculations currently performed manually by the pilot and flight engineer in accordance with the E-3B
and C flight manual.  Phase I, automates the Takeoff and Landing Data (TOLD) calculations; Phase II automates the high speed calculation.  Automated calculations,
using the original source data used to create the flight manual charts increases safety, improves on time departure/arrival, improves crew efficiency, and reduces tanker
support.

e. Electronic Protection (EP): The EP program funds acquisition and retrofit of the E-3 AWACS radar processing capability.  EP will provide improved radar processing
in a specific flight environment to meet a classified requirement.  Processing will initially address radar modes comprising 90% of actual operational AWACS radar
usage.  EP will install an adjunct processor that works in parallel with the current Radar System Improvement Program (RSIP) system.  The EP-processed radar picture
will appear on the operator screen in place of the current RSIP output when the EP radar modes are selected.  The EP program plans for multi-year advanced buys of
COTS equipment due to the short life-cycles in high tech components starting in FY17.  The program will buy FY17 and FY18 COTS equipment in FY17 including initial
spares.  Equipment non-recurring Group B includes efforts for Tech Refresh, Active DMS and Software Releases.

2.  AWACS Infrastructure and Support Systems (RDT&E, AF): These efforts synchronize modernization requirements and infrastructure support across the entire
weapon system from depot and field test equipment, to maintenance trainers and integration labs.

a.  Training, Support, and Infrastructure (TSI) provides continuing system engineering and management support for AWACS modernization and enhancement. These
activities include managing the AWACS developmental infrastructure, AWACS Development Integration Test Support (ADITS), support for equipment concurrency,
modernization planning/analysis, trainer/simulator integration and concurrency, as well as the Avionics Integration Laboratory (AIL). The contractor maintained and
operated E-3 Radar Systems Integration Lab/Software Development Facility (SIL/SDF) provides US, FMS, and international customers with a functioning E-3 radar
configuration to support radar development, production, and sustainment programs.  TSI efforts allow new support equipment technologies and test strategies to
be analyzed to ensure concurrent capability to sustain existing, modified, and upgraded E-3 equipment. TSI supports trainer/simulator concurrency analysis and
requirements definition to ensure trainers and simulators are kept current with the AWACS baseline. The overall DT&E test infrastructure supports both development
and sustainment projects, and maintains facilities to support AWACS aircraft during system and sub-system testing at Boeing Field, WA.  The TSI assets also support
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multiple international Airborne Early Warning and Control (AEW&C) projects on a maintenance fee basis, including projects for France, Saudi Arabia, United Kingdom,
Japan, and NATO AEW&C efforts.

3.  Material Solutions Development & Analysis (RDT&E, AF): These efforts look toward the future by investigating enhanced capabilities and exploring new mission
areas through C2ISR System Development, while advancing the capabilities of the current weapon system through the Support The War Fighter (STWF) effort.

a. C2ISR system improvements investigate and develop future capabilities of the AWACS weapon system, or next C2ISR platform. These efforts also include
investigation, analysis and development to ensure that AWACS successfully integrates with joint and coalition forces in a net-centric environment. C2ISR primarily
supports pre-systems acquisition in the areas of material solution analysis and technology development. This is accomplished by prototyping and demonstrating
capabilities required by the warfighter but also includes developing an E-3 Modernization & Sustainment Roadmap that projects user capability needs, as well as
material solutions for the user needs.

b. Internet Protocol Enabled Communication (IPEC): IPEC will provide the Block 40/45 E-3 with a wideband communications capability to connect to the Global
Information Grid and will support net-centric operations/warfare.  The E-3 lacks an IP-enabled communication capability.  As a result, the E-3 is not able to support
a shortened digitized kill-chain of time sensitive targets.  IPEC will provide a roll-on/roll-off IP-enabled communications package supporting warfighter identified
requirements for higher bandwidth SIPRNet and multi-domain networks.

4.  Program Management and Administration (PMA)(RDT&E, AF): This effort is PMA support for all AWACS Modernizations, AWACS Infrastructure and Support
Systems, and Material Solutions Development and Analysis.

This program is in Budget Activity 7, Operational Systems Development, because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Program Change Summary ($ in Millions) FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Previous President's Budget 117.880 65.200 192.562 -   192.562
Current President's Budget 111.779 65.200 186.256 -   186.256
Total Adjustments -6.101 0.000 -6.306 -   -6.306

• Congressional General Reductions -   0.000
• Congressional Directed Reductions -   0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds -   0.000
• Congressional Directed Transfers -   0.000
• Reprogrammings -2.511 0.000
• SBIR/STTR Transfer -3.590 0.000
• Other Adjustments 0.000 0.000 -6.306 -   -6.306
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Change Summary Explanation
1. The increase from FY2013 to FY2014 is primarily due to the use of NATO and US funding on the DRAGON cooperative EMD program.  Under the terms of the
co-operative agreement, the US-NATO cost share for the program remains the same but NATO is paying for the majority of 2013 common requirements and the
US is paying for the majority of FY14 common requirements.
2. The increase between the Previous President's Budget and the Current President's Budget in FY14 is due to re-phasing of funds in prior years to better align
for the current execution plan ($20M) and a decrease in material solution development and analysis efforts (-$14.123M).

C. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Title: AWACS Modernization
Description: Focuses on development activities associated with modification efforts.

FY 2012 Accomplishments:
Block 40/45: Continued development of Mission Crew Training Set (MCTS) (to include beginning development of the Airborne
Training Set (ATS) portion of the MCTS), Avionics Integration Support Facility (AISF) upgrade and Mission Computing
Maintenance Trainer (MCMT). Continued the development of DLI improvements for seamless transition from Block 30/35.
Continued to administer DMS and COTS hardware tech refresh for future aircraft buys. Commenced development of Secure
Iridium Chat (SIC).  SIC is a satellite based communications system which provides Beyond Line of Sight (BLOS) Internet Protocol
(IP) connectivity enabling E-3 participation in Area of Responsibility (AOR) Tactical Chat. This capability is a follow on to the
Transitional Networking Capability (TNC) which is currently in use on the AWACS Block 30/35 aircraft.

NGIFF: Closed all hardware and CAT 1 deficiencies for IFF 30/35. Ensured IFF 30/35 time compliance tech orders (TCTOs)
and Technical Orders (TO) were available.  Conducted production design decision and began manufacturing plans. For IFF
40/45, certified software functionality and completed system verification on mission computing Block 1.0 SW. Began software
system integration in lab environment. Reviewed requirements, interfaces, manufacturing plans, and conducted Final Design and
Manufacturing Review (FDMR). Completed final Human User Working Group (HUWG).

DRAGON: Completed major subcontractors' System Requirements Review, Preliminary Design Review and Critical Design
Review.  Completed Prime Contractor's System Requirements Review, Integrated Baseline Review and Preliminary Design
Review.  Purchased EMD Kit.  Developed familiarization training course.

FPS:  Accomplished DT and OT&E, completed development, and released FPS Phase 1 software. Continued development of
FPS Phase 2 software.
FY 2013 Plans:

81.508 48.121 164.850
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C. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Block 40/45: Block 40/45: Complete development of MCTS and SIC.  Continue to develop the ATS and MCMT. Complete initial
AISF Upgrade and commence development of AISF spiral 2.  Continue development of DLI improvements for seamless transition
from Block 30/35.

NGIFF: Continue resolving IFF 30/35 CAT 2 software deficiencies. Continue Block 40/45 EMD effort.

DRAGON: Submit PDR Assessment Review to the Milestone Decision Authority. Conduct Critical Design Reviews (CDR).
Complete detailed drawings.  Perform Handover Testing of NATO development test aircraft (N-1), transfer aircraft to Boeing
(via DD Form 1149) and begin the aircraft modification.  Coordinate availability of major subcontractors' hardware (Group B)and
installation readiness.  Complete development labs I&CO and begin lab testing of software.

FPS: Complete development and accomplish DT and OT&E testing of FPS Phase 2 software.

EP: Begin development of classified technology solutions to mitigate issues/concerns identified under the Radar Modernization
Program (RMP) study.
FY 2014 Plans:
Block 40/45:  Will finish development of the ATS and MCMT.  Will complete AISF Spiral 2 development.  Will continue
development of DLI improvements for seamless transition from Block 30/35.

NGIFF: Will complete final system verification review for IFF 40/45. Will conduct data analysis for IFF 40/45 flight test. Will release
IFF 40/45 Build 3.0 software. Will complete verification of Technical Requirements Document (TRD) for IFF 40/45. Will complete
final TCTO's and TO's for IFF 40/45.

DRAGON:  Will perform Handover Test of US development test aircraft (D-1), transfer aircraft to Boeing (via DD Form 1149) and
will begin the aircraft modification.  Will coordinate availability of N-1 and D-1 parts to support modification efforts.  Will complete
lab software testing.  Will complete N-1 modification and ground testing and will initiate the N-1 flight test program.  Will complete
D-1 modification and will begin the ground test. Will complete system training for both N-1 and D-1.  Will initiate N-1 draft flight
manual review.

EP: Will continue development of classified technology solutions to mitigate issues/concerns identified under the RMP study.
Title: AWACS Infrastructure and Systems Support 13.494 5.277 9.543



UNCLASSIFIED

PE 0207417F: Airborne Warning and Control System (AWACS) UNCLASSIFIED
Air Force Page 6 of 14 R-1 Line #152

Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207417F: Airborne Warning and Control System (AWACS)

C. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Description: Continuing systems engineering to synchronize all modernization requirements and infrastructure support across
the entire weapon system-- from depot and field test equipment, to maintenance trainers, to simulators, to integration labs, to test
aircraft development and support.

FY 2012 Accomplishments:
TSI:  Supported Network Enabled Enclave (NEE) lab integration efforts. Continued to mature emerging technologies, net-
centric operations and next generation C2/BM activities. Provided system lab support to Block 40/45, NGIFF, Net-Centric
Communications (NCC), RMP, and Japan and RSAF radar improvement integration and test. Supported AEW&C OSD mandated
interoperability testing and E-3 Operational, Safety, Suitability and Effectiveness program. Provided radar system labs in support
of US and FMS radar improvement programs/sustainment efforts--major activities include Japan and RSAF Radar improvement
activities.

TS-3/ADITS: Divested TS-3. Continued support of the E-3 AWACS Developmental Test and Evaluation AIL.
FY 2013 Plans:
TSI:  Support C2ISR lab integration efforts that continue to mature emerging technologies.  Provide system lab support to EP,
Block 40/45, NGIFF, TNC, SADL, C2ISR, Japan and RSAF radar improvement integration and test.  Support AEW&C OSD
mandated interoperability testing and support mandatory E-3 Operational, Safety, Suitability, and Effectiveness program.  Support
the E-3 AWACS Developmental Test and Evaluation AIL.
FY 2014 Plans:
TSI:  Will support Command, Control, Intelligence, Surveillance, & Reconnaissance (C2ISR) lab integration efforts that continue
to mature emerging technologies.  Will provide system lab support to EP, Block 40/45, Next Generation IFF, TNC, SADL,
C2ISR, Japan and RSAF radar improvement integration and test.  Will support AEW&C OSD mandated interoperability testing
and support mandatory E-3 Operational, Safety, and Suitability and Effectiveness program.  Will support the E-3 AWACS
Developmental Test and Evaluation Avionics Integration Laboratory (AIL).
Title: Material Solutions Development and Analysis
Description: Focuses on emerging requirements by investigating enhanced capabilities and exploring new mission areas.

FY 2012 Accomplishments:
C2ISR: Conducted engineering / integration studies to determine required modifications and associated costs to upgrade and
supported Risk Reduction activities for program planning including but not limited to RMP/EP.  Executed key program risk-
reduction elements via NCC-NEE, International Cooperative Research & Development (ICR&D), Joint Track Management
Capability (JTMC) and Cooperative Engagement Capability (CEC).

3.381 0.168 0.282
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C. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014

STWF: Addressed required communication upgrades to ensure viability of AWACS Link 16 capabilities. Provided digital control
of platform communication systems such as ARC-210s, Single Channel Ground and Airborne Radio System (SINCGARS), Have
Quick and Demand Assigned Multiple Access Satellite Communications (DAMA SATCOM).
FY 2013 Plans:
C2ISR: Conduct engineering / integration studies to determine required modifications and associated costs to upgrade
and support Risk Reduction activities for program planning including but not limited to CEC and IPEC. Continue to execute
International Cooperative Research & Development (ICR&D).
FY 2014 Plans:
C2ISR: Will conduct engineering / integration studies to determine required modifications and associated costs to upgrade
and support Risk Reduction activities for program planning including but not limited to CEC and IPEC. Will continue to execute
International Cooperative Research & Development (ICR&D).
Title: Program Management and Administration (PMA)
Description: Focuses on the PMA support for all AWACS Modernizations, AWACS Infrastructure and Support Systems, and
Material Solutions Development and Analysis.

FY 2012 Accomplishments:
PMA: Provided PMA support for all AWACS Modernizations, AWACS Infrastructure and Support Systems, and Material Solutions
Development and Analysis.
FY 2013 Plans:
PMA: Provide PMA support for all AWACS Modernizations, AWACS Infrastructure and Support Systems, and Material Solutions
Development and Analysis.
FY 2014 Plans:
PMA: Will provide PMA support for all AWACS Modernizations, AWACS Infrastructure and Support Systems, and Material
Solutions Development and Analysis.

13.396 11.634 11.581

Accomplishments/Planned Programs Subtotals 111.779 65.200 186.256

D. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• APAF: BA05: E00300: E-3 Mods 134.795 193.099 196.987 196.987 195.793 262.064 302.246 239.944 Continuing Continuing
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D. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• APAF: BA06: E00300: E-3 Initial
Spares

3.749 17.498 13.587 13.587 23.450 16.101 13.920 14.170 Continuing Continuing

Remarks

E. Acquisition Strategy
Most major programs (Block 40/45, DRAGON, and lab support) will be sole source to the Boeing Corporation, Seattle, WA.

F. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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PROJECT
67411L: Airborne Warning & Control System
(AWACS)

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

(U) AWACS Modernization
- Block 40/45 EMD, Pre-
Production, and MCT EMD

SS/CPAF Boeing:Seattle, WA -   19.373 Jan 2012 5.562 Jan 2013 27.857 Jan 2014 -   27.857 Continuing Continuing TBD

(U) AWACS Modernization
- Next Generation
Identification Friend or Foe
(IFF)

SS/CPIF Boeing:Seattle, WA -   29.758 Feb 2012 7.624 Jan 2013 19.890 Jan 2014 -   19.890 Continuing Continuing TBD

(U) AWACS Modernization
- DRAGON SS/FPIF Boeing:Seattle, WA -   31.803 Jan 2012 18.835 Jan 2013 98.268 Jan 2014 -   98.268 Continuing Continuing TBD

(U) AWACS
Modernization- FPS SS/FFP Boeing:Seattle, WA -   0.574 Nov 2011 0.000 0.000 -   0.000 0.000 0.574 TBD

(U) Material Solutions
Development and Analysis
- Support the War Fighter
(STWF)

Various Various:Various, NA -   0.372 Jan 2012 0.000 0.000 -   0.000 Continuing Continuing TBD

(U) Material Solutions
Development and
Analysis - C2ISR System
Improvement

SS/
Various Boeing:Seattle, WA -   3.009 Oct 2011 0.168 Oct 2012 0.282 Jan 2014 -   0.282 Continuing Continuing TBD

(U) Material Solutions
Development and Analysis
- EP

TBD TBD:TBD, -   0.000 16.100 Jan 2013 18.836 Jan 2014 -   18.836 Continuing Continuing TBD

(U) Prior Platform
Modifications Various Various:Various, NA -   0.000 0.000 0.000 -   0.000 Continuing Continuing  

Subtotal 0.000 84.889 48.289 165.133 0.000 165.133

Remarks
Total Program does not include NATO funds.
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PROJECT
67411L: Airborne Warning & Control System
(AWACS)

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

(U) Support/ITSP, MITRE,
travel, other Various

AWACS Program
Office:Hanscom
AFB, MA

-   9.589 Oct 2011 8.717 Oct 2012 7.269 Oct 2013 -   7.269 Continuing Continuing TBD

Subtotal 0.000 9.589 8.717 7.269 0.000 7.269

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

(U) AWACS Infrastructure
and Systems Support -
AWACS Development
Integration Test Support
(ADITS) Contract / Other
test activities

SS/
Various Boeing:Seattle, WA -   7.911 Oct 2011 0.000 Oct 2012 0.000 -   0.000 0.000 7.911 TBD

(U) AWACS Infrastructure
and Systems Support
- Training, Support &
Infrastructure (TSI)

SS/
Various Boeing:Seattle, WA -   5.583 Jan 2012 5.277 Jan 2013 9.542 Jan 2014 -   9.542 Continuing Continuing TBD

Subtotal 0.000 13.494 5.277 9.542 0.000 9.542

Remarks
In FY13, the remaining ADITS effort will be captured under Training, Support & Infrastructure (TSI).  This effort includes the Avionics Integration Laboratory (AIL) and will
continue through the FYDP.

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

(U) Program Management
Administration (PMA) Various

AWACS Program
Office:Hanscom
AFB, MA

-   3.807 Oct 2011 2.917 Oct 2012 4.312 Oct 2013 -   4.312 Continuing Continuing TBD

Subtotal 0.000 3.807 2.917 4.312 0.000 4.312
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All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 111.779 65.200 186.256 0.000 186.256

Remarks
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             Mission: AWACS is the premier airborne platform providing command and control (C2)/battle management (BM) for Commander In Chief and combatant commander tasking in joint, allied, and coalition operations, humanitarian relief, and homeland defense. AWACS provides a real-time picture of friendly, neutral, and hostile air activity. Its capabilities include all-altitude/all-weather surveillance of the battle space; early warning of enemy actions; a real-time ability to find, fix, track, and assess airborne or maritime threats; and detection, location, and identification of electronic emitters.

This program element funds four areas in support of the AWACS program:  1. AWACS Modernization, 2. AWACS Infrastructure and Support Systems, 3. Material Solutions Development and Analysis, and 4. Program Management and Administration (PMA). The first three areas include studies and analysis to support both current planning and execution, as well as future program planning.

1. AWACS Modernization (RDT&E, AF):

a. Block 40/45 is replacing AWACS 1970's vintage mission systems that are experiencing Diminishing Manufacturing Sources (DMS) issues, are difficult and expensive to upgrade, and limit overall AWACS system performance. The Block 40/45 upgrade will improve integration, quality and timeliness of sensor data to the shooter, improve Combat Identification (CID), improve AWACS contribution to Time Critical Targeting via Data Link Infrastructure (DLI), improve electronic support measures processing and enable more effective, faster upgrades via an open-system, Ethernet-based architecture. The upgrade will also update the ground support infrastructure including training systems.

b. The Next Generation Identification Friend or Foe (NGIFF) Program provides AWACS with enhanced IFF interrogator operation to add a more secure Mode 5 capability. NSA declared IFF Mode 4 unsecure and obsolete on 5 Nov 2003. Joint Requirements Oversight Council Memo 047-07 requires IFF Mode 5 interrogation capability by FY14. The new Mode 5 interrogation capability extends the effective range of the AWACS interrogator, while helping discriminate against closely spaced cooperative targets. NGIFF developed and integrated a basic Mode 5 capability on Block 30/35 starting in FY09 and began developing a full Mode 5 capability on Block 40/45 in FY11. Hardware will be common between the Block 30/35 and Block 40/45 platforms. NGIFF will also integrate Mode S, a civilian air traffic control capability residing in the NGIFF hardware, as funding allows.

c. DMS Replacement of Avionics for Global Operations and Navigation (DRAGON) completes the FAA/International Civil Aviation Organization (ICAO)/ EUROCONTROL air traffic control mandated safety of flight capabilities. This program will provide the E-3 fleet with the flight instruments and other avionics for the Required Navigation Performance (RNP), and the surveillance and communication capabilities necessary to maintain continued critical unrestricted access to global airspace. Non-compliance will result in airspace restrictions and denials that will impact AWACS ability to support worldwide responses to situations requiring immediate on-scene C2 BM. The DRAGON modifications replace the existing DMS Global Positioning System (GPS) Integrated Navigation System (GINS) with a modern Flight Management System (FMS) that will accommodate new capabilities including Mode 5 IFF and Joint Mission Planning System (JMPS). Also included as part of the modification is the addition of data link communications, voice and data link digital radios, and improved visual displays. Emphasis on employment of Commercial-Off-The-Shelf (COTS) avionics is expected to lower cost, reduce the tech refresh cycle, and enhance life cycle management. Replacement of critical avionics subsystems that became unsustainable beginning in 2010 is included in the DRAGON program. The Engineering and Manufacturing Development (EMD) phase of DRAGON is being executed as a Cooperative Program between the US and NATO.

d. The Flight Performance Software (FPS) program automates calculations currently performed manually by the pilot and flight engineer in accordance with the E-3B and C flight manual.  Phase I, automates the Takeoff and Landing Data (TOLD) calculations; Phase II automates the high speed calculation.  Automated calculations, using the original source data used to create the flight manual charts increases safety, improves on time departure/arrival, improves crew efficiency, and reduces tanker support.

e. Electronic Protection (EP): The EP program funds acquisition and retrofit of the E-3 AWACS radar processing capability.  EP will provide improved radar processing in a specific flight environment to meet a classified requirement.  Processing will initially address radar modes comprising 90% of actual operational AWACS radar usage.  EP will install an adjunct processor that works in parallel with the current Radar System Improvement Program (RSIP) system.  The EP-processed radar picture will appear on the operator screen in place of the current RSIP output when the EP radar modes are selected.  The EP program plans for multi-year advanced buys of COTS equipment due to the short life-cycles in high tech components starting in FY17.  The program will buy FY17 and FY18 COTS equipment in FY17 including initial spares.  Equipment non-recurring Group B includes efforts for Tech Refresh, Active DMS and Software Releases.   

2.  AWACS Infrastructure and Support Systems (RDT&E, AF): These efforts synchronize modernization requirements and infrastructure support across the entire weapon system from depot and field test equipment, to maintenance trainers and integration labs.

a.  Training, Support, and Infrastructure (TSI) provides continuing system engineering and management support for AWACS modernization and enhancement. These activities include managing the AWACS developmental infrastructure, AWACS Development Integration Test Support (ADITS), support for equipment concurrency, modernization planning/analysis, trainer/simulator integration and concurrency, as well as the Avionics Integration Laboratory (AIL). The contractor maintained and operated E-3 Radar Systems Integration Lab/Software Development Facility (SIL/SDF) provides US, FMS, and international customers with a functioning E-3 radar configuration to support radar development, production, and sustainment programs.  TSI efforts allow new support equipment technologies and test strategies to be analyzed to ensure concurrent capability to sustain existing, modified, and upgraded E-3 equipment. TSI supports trainer/simulator concurrency analysis and requirements definition to ensure trainers and simulators are kept current with the AWACS baseline. The overall DT&E test infrastructure supports both development and sustainment projects, and maintains facilities to support AWACS aircraft during system and sub-system testing at Boeing Field, WA.  The TSI assets also support multiple international Airborne Early Warning and Control (AEW&C) projects on a maintenance fee basis, including projects for France, Saudi Arabia, United Kingdom, Japan, and NATO AEW&C efforts.

3.  Material Solutions Development & Analysis (RDT&E, AF): These efforts look toward the future by investigating enhanced capabilities and exploring new mission areas through C2ISR System Development, while advancing the capabilities of the current weapon system through the Support The War Fighter (STWF) effort.

a. C2ISR system improvements investigate and develop future capabilities of the AWACS weapon system, or next C2ISR platform. These efforts also include investigation, analysis and development to ensure that AWACS successfully integrates with joint and coalition forces in a net-centric environment. C2ISR primarily supports pre-systems acquisition in the areas of material solution analysis and technology development. This is accomplished by prototyping and demonstrating capabilities required by the warfighter but also includes developing an E-3 Modernization & Sustainment Roadmap that projects user capability needs, as well as material solutions for the user needs.
 
b. Internet Protocol Enabled Communication (IPEC): IPEC will provide the Block 40/45 E-3 with a wideband communications capability to connect to the Global Information Grid and will support net-centric operations/warfare.  The E-3 lacks an IP-enabled communication capability.  As a result, the E-3 is not able to support a shortened digitized kill-chain of time sensitive targets.  IPEC will provide a roll-on/roll-off IP-enabled communications package supporting warfighter identified requirements for higher bandwidth SIPRNet and multi-domain networks.

4.  Program Management and Administration (PMA)(RDT&E, AF): This effort is PMA support for all AWACS Modernizations, AWACS Infrastructure and Support Systems, and Material Solutions Development and Analysis.  

This program is in Budget Activity 7, Operational Systems Development, because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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                 1. The increase from FY2013 to FY2014 is primarily due to the use of NATO and US funding on the DRAGON cooperative EMD program.  Under the terms of the co-operative agreement, the US-NATO cost share for the program remains the same but NATO is paying for the majority of 2013 common requirements and the US is paying for the majority of FY14 common requirements.  
2. The increase between the Previous President's Budget and the Current President's Budget in FY14 is due to re-phasing of funds in prior years to better align for the current execution plan ($20M) and a decrease in material solution development and analysis efforts (-$14.123M).  
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                         Mission: AWACS is the premier airborne platform providing command and control (C2)/battle management (BM) for Commander In Chief and combatant commander tasking in joint, allied, and coalition operations, humanitarian relief, and homeland defense. AWACS provides a real-time picture of friendly, neutral, and hostile air activity. Its capabilities include all-altitude/all-weather surveillance of the battle space; early warning of enemy actions; a real-time ability to find, fix, track, and assess airborne or maritime threats; and detection, location, and identification of electronic emitters.

This program element funds four areas in support of the AWACS program:  1. AWACS Modernization, 2. AWACS Infrastructure and Support Systems, 3. Material Solutions Development and Analysis, and 4. Program Management and Administration (PMA). The first three areas include studies and analysis to support both current planning and execution, as well as future program planning.

1. AWACS Modernization (RDT&E, AF):

a. Block 40/45 is replacing AWACS 1970's vintage mission systems that are experiencing Diminishing Manufacturing Sources (DMS) issues, are difficult and expensive to upgrade, and limit overall AWACS system performance. The Block 40/45 upgrade will improve integration, quality and timeliness of sensor data to the shooter, improve Combat Identification (CID), improve AWACS contribution to Time Critical Targeting via Data Link Infrastructure (DLI), improve electronic support measures processing and enable more effective, faster upgrades via an open-system, Ethernet-based architecture. The upgrade will also update the ground support infrastructure including training systems.

b. The Next Generation Identification Friend or Foe (NGIFF) Program provides AWACS with enhanced IFF interrogator operation to add a more secure Mode 5 capability. NSA declared IFF Mode 4 unsecure and obsolete on 5 Nov 2003. Joint Requirements Oversight Council Memo 047-07 requires IFF Mode 5 interrogation capability by FY14. The new Mode 5 interrogation capability extends the effective range of the AWACS interrogator, while helping discriminate against closely spaced cooperative targets. NGIFF developed and integrated a basic Mode 5 capability on Block 30/35 starting in FY09 and began developing a full Mode 5 capability on Block 40/45 in FY11. Hardware will be common between the Block 30/35 and Block 40/45 platforms. NGIFF will also integrate Mode S, a civilian air traffic control capability residing in the NGIFF hardware, as funding allows.

c. DMS Replacement of Avionics for Global Operations and Navigation (DRAGON) completes the FAA/International Civil Aviation Organization (ICAO)/ EUROCONTROL air traffic control mandated safety of flight capabilities. This program will provide the E-3 fleet with the flight instruments and other avionics for the Required Navigation Performance (RNP), and the surveillance and communication capabilities necessary to maintain continued critical unrestricted access to global airspace. Non-compliance will result in airspace restrictions and denials that will impact AWACS ability to support worldwide responses to situations requiring immediate on-scene C2 BM. The DRAGON modifications replace the existing DMS Global Positioning System (GPS) Integrated Navigation System (GINS) with a modern Flight Management System (FMS) that will accommodate new capabilities including Mode 5 IFF and Joint Mission Planning System (JMPS). Also included as part of the modification is the addition of data link communications, voice and data link digital radios, and improved visual displays. Emphasis on employment of Commercial-Off-The-Shelf (COTS) avionics is expected to lower cost, reduce the tech refresh cycle, and enhance life cycle management. Replacement of critical avionics subsystems that became unsustainable beginning in 2010 is included in the DRAGON program. The Engineering and Manufacturing Development (EMD) phase of DRAGON is being executed as a Cooperative Program between the US and NATO.

d. The Flight Performance Software (FPS) program automates calculations currently performed manually by the pilot and flight engineer in accordance with the E-3B and C flight manual.  Phase I, automates the Takeoff and Landing Data (TOLD) calculations; Phase II automates the high speed calculation.  Automated calculations, using the original source data used to create the flight manual charts increases safety, improves on time departure/arrival, improves crew efficiency, and reduces tanker support.

e. Electronic Protection (EP): The EP program funds acquisition and retrofit of the E-3 AWACS radar processing capability.  EP will provide improved radar processing in a specific flight environment to meet a classified requirement.  Processing will initially address radar modes comprising 90% of actual operational AWACS radar usage.  EP will install an adjunct processor that works in parallel with the current Radar System Improvement Program (RSIP) system.  The EP-processed radar picture will appear on the operator screen in place of the current RSIP output when the EP radar modes are selected.  The EP program plans for multi-year advanced buys of COTS equipment due to the short life-cycles in high tech components starting in FY17.  The program will buy FY17 and FY18 COTS equipment in FY17 including initial spares.  Equipment non-recurring Group B includes efforts for Tech Refresh, Active DMS and Software Releases.   

2.  AWACS Infrastructure and Support Systems (RDT&E, AF): These efforts synchronize modernization requirements and infrastructure support across the entire weapon system from depot and field test equipment, to maintenance trainers and integration labs.

a.  Training, Support, and Infrastructure (TSI) provides continuing system engineering and management support for AWACS modernization and enhancement. These activities include managing the AWACS developmental infrastructure, AWACS Development Integration Test Support (ADITS), support for equipment concurrency, modernization planning/analysis, trainer/simulator integration and concurrency, as well as the Avionics Integration Laboratory (AIL). The contractor maintained and operated E-3 Radar Systems Integration Lab/Software Development Facility (SIL/SDF) provides US, FMS, and international customers with a functioning E-3 radar configuration to support radar development, production, and sustainment programs.  TSI efforts allow new support equipment technologies and test strategies to be analyzed to ensure concurrent capability to sustain existing, modified, and upgraded E-3 equipment. TSI supports trainer/simulator concurrency analysis and requirements definition to ensure trainers and simulators are kept current with the AWACS baseline. The overall DT&E test infrastructure supports both development and sustainment projects, and maintains facilities to support AWACS aircraft during system and sub-system testing at Boeing Field, WA.  The TSI assets also support multiple international Airborne Early Warning and Control (AEW&C) projects on a maintenance fee basis, including projects for France, Saudi Arabia, United Kingdom, Japan, and NATO AEW&C efforts.

3.  Material Solutions Development & Analysis (RDT&E, AF): These efforts look toward the future by investigating enhanced capabilities and exploring new mission areas through C2ISR System Development, while advancing the capabilities of the current weapon system through the Support The War Fighter (STWF) effort.

a. C2ISR system improvements investigate and develop future capabilities of the AWACS weapon system, or next C2ISR platform. These efforts also include investigation, analysis and development to ensure that AWACS successfully integrates with joint and coalition forces in a net-centric environment. C2ISR primarily supports pre-systems acquisition in the areas of material solution analysis and technology development. This is accomplished by prototyping and demonstrating capabilities required by the warfighter but also includes developing an E-3 Modernization & Sustainment Roadmap that projects user capability needs, as well as material solutions for the user needs.
 
b. Internet Protocol Enabled Communication (IPEC): IPEC will provide the Block 40/45 E-3 with a wideband communications capability to connect to the Global Information Grid and will support net-centric operations/warfare.  The E-3 lacks an IP-enabled communication capability.  As a result, the E-3 is not able to support a shortened digitized kill-chain of time sensitive targets.  IPEC will provide a roll-on/roll-off IP-enabled communications package supporting warfighter identified requirements for higher bandwidth SIPRNet and multi-domain networks.

4.  Program Management and Administration (PMA)(RDT&E, AF): This effort is PMA support for all AWACS Modernizations, AWACS Infrastructure and Support Systems, and Material Solutions Development and Analysis.  

This program is in Budget Activity 7, Operational Systems Development, because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

                         
                             
                                 AWACS Modernization
                                 Focuses on development activities associated with modification efforts.
                                 
                                     
                                         81.508
                                         Block 40/45: Continued development of Mission Crew Training Set (MCTS) (to include beginning development of the Airborne Training Set (ATS) portion of the MCTS), Avionics Integration Support Facility (AISF) upgrade and Mission Computing Maintenance Trainer (MCMT). Continued the development of DLI improvements for seamless transition from Block 30/35. Continued to administer DMS and COTS hardware tech refresh for future aircraft buys. Commenced development of Secure Iridium Chat (SIC).  SIC is a satellite based communications system which provides Beyond Line of Sight (BLOS) Internet Protocol (IP) connectivity enabling E-3 participation in Area of Responsibility (AOR) Tactical Chat. This capability is a follow on to the Transitional Networking Capability (TNC) which is currently in use on the AWACS Block 30/35 aircraft.

NGIFF: Closed all hardware and CAT 1 deficiencies for IFF 30/35. Ensured IFF 30/35 time compliance tech orders (TCTOs) and Technical Orders (TO) were available.  Conducted production design decision and began manufacturing plans. For IFF 40/45, certified software functionality and completed system verification on mission computing Block 1.0 SW. Began software system integration in lab environment. Reviewed requirements, interfaces, manufacturing plans, and conducted Final Design and Manufacturing Review (FDMR). Completed final Human User Working Group (HUWG). 

DRAGON: Completed major subcontractors' System Requirements Review, Preliminary Design Review and Critical Design Review.  Completed Prime Contractor's System Requirements Review, Integrated Baseline Review and Preliminary Design Review.  Purchased EMD Kit.  Developed familiarization training course.

FPS:  Accomplished DT and OT&E, completed development, and released FPS Phase 1 software. Continued development of FPS Phase 2 software. 
                                    
                                
                                 
                                     
                                         48.121
                                         Block 40/45: Block 40/45: Complete development of MCTS and SIC.  Continue to develop the ATS and MCMT. Complete initial AISF Upgrade and commence development of AISF spiral 2.  Continue development of DLI improvements for seamless transition from Block 30/35. 

NGIFF: Continue resolving IFF 30/35 CAT 2 software deficiencies. Continue Block 40/45 EMD effort.  

DRAGON: Submit PDR Assessment Review to the Milestone Decision Authority. Conduct Critical Design Reviews (CDR).  Complete detailed drawings.  Perform Handover Testing of NATO development test aircraft (N-1), transfer aircraft to Boeing (via DD Form 1149) and begin the aircraft modification.  Coordinate availability of major subcontractors' hardware (Group B)and installation readiness.  Complete development labs I&CO and begin lab testing of software.

FPS: Complete development and accomplish DT and OT&E testing of FPS Phase 2 software.

EP: Begin development of classified technology solutions to mitigate issues/concerns identified under the Radar Modernization Program (RMP) study.


                                    
                                     
                                         164.850
                                    
                                     
                                         164.850
                                         Block 40/45:  Will finish development of the ATS and MCMT.  Will complete AISF Spiral 2 development.  Will continue development of DLI improvements for seamless transition from Block 30/35. 

NGIFF: Will complete final system verification review for IFF 40/45. Will conduct data analysis for IFF 40/45 flight test. Will release IFF 40/45 Build 3.0 software. Will complete verification of Technical Requirements Document (TRD) for IFF 40/45. Will complete final TCTO's and TO's for IFF 40/45.

DRAGON:  Will perform Handover Test of US development test aircraft (D-1), transfer aircraft to Boeing (via DD Form 1149) and will begin the aircraft modification.  Will coordinate availability of N-1 and D-1 parts to support modification efforts.  Will complete lab software testing.  Will complete N-1 modification and ground testing and will initiate the N-1 flight test program.  Will complete D-1 modification and will begin the ground test. Will complete system training for both N-1 and D-1.  Will initiate N-1 draft flight manual review. 

EP: Will continue development of classified technology solutions to mitigate issues/concerns identified under the RMP study.
                                    
                                
                            
                             
                                 AWACS Infrastructure and Systems Support
                                 Continuing systems engineering to synchronize all modernization requirements and infrastructure support across the entire weapon system-- from depot and field test equipment, to maintenance trainers, to simulators, to integration labs, to test aircraft development and support.
                                 
                                     
                                         13.494
                                         TSI:  Supported Network Enabled Enclave (NEE) lab integration efforts. Continued to mature emerging technologies, net-centric operations and next generation C2/BM activities. Provided system lab support to Block 40/45, NGIFF, Net-Centric Communications (NCC), RMP, and Japan and RSAF radar improvement integration and test. Supported AEW&C OSD mandated interoperability testing and E-3 Operational, Safety, Suitability and Effectiveness program. Provided radar system labs in support of US and FMS radar improvement programs/sustainment efforts--major activities include Japan and RSAF Radar improvement activities. 

TS-3/ADITS: Divested TS-3. Continued support of the E-3 AWACS Developmental Test and Evaluation AIL.
                                    
                                
                                 
                                     
                                         5.277
                                         TSI:  Support C2ISR lab integration efforts that continue to mature emerging technologies.  Provide system lab support to EP, Block 40/45, NGIFF, TNC, SADL, C2ISR, Japan and RSAF radar improvement integration and test.  Support AEW&C OSD mandated interoperability testing and support mandatory E-3 Operational, Safety, Suitability, and Effectiveness program.  Support the E-3 AWACS Developmental Test and Evaluation AIL.

                                    
                                     
                                         9.543
                                    
                                     
                                         9.543
                                         TSI:  Will support Command, Control, Intelligence, Surveillance, & Reconnaissance (C2ISR) lab integration efforts that continue to mature emerging technologies.  Will provide system lab support to EP, Block 40/45, Next Generation IFF, TNC, SADL, C2ISR, Japan and RSAF radar improvement integration and test.  Will support AEW&C OSD mandated interoperability testing and support mandatory E-3 Operational, Safety, and Suitability and Effectiveness program.  Will support the E-3 AWACS Developmental Test and Evaluation Avionics Integration Laboratory (AIL).
                                    
                                
                            
                             
                                 Material Solutions Development and Analysis
                                 Focuses on emerging requirements by investigating enhanced capabilities and exploring new mission areas.
                                 
                                     
                                         3.381
                                         C2ISR: Conducted engineering / integration studies to determine required modifications and associated costs to upgrade and supported Risk Reduction activities for program planning including but not limited to RMP/EP.  Executed key program risk-reduction elements via NCC-NEE, International Cooperative Research & Development (ICR&D), Joint Track Management Capability (JTMC) and Cooperative Engagement Capability (CEC).  

STWF: Addressed required communication upgrades to ensure viability of AWACS Link 16 capabilities. Provided digital control of platform communication systems such as ARC-210s, Single Channel Ground and Airborne Radio System (SINCGARS), Have Quick and Demand Assigned Multiple Access Satellite Communications (DAMA SATCOM).

                                    
                                
                                 
                                     
                                         0.168
                                         C2ISR: Conduct engineering / integration studies to determine required modifications and associated costs to upgrade and support Risk Reduction activities for program planning including but not limited to CEC and IPEC. Continue to execute International Cooperative Research & Development (ICR&D).  
					
						
						
						
						
						


                                    
                                     
                                         0.282
                                    
                                     
                                         0.282
                                         C2ISR: Will conduct engineering / integration studies to determine required modifications and associated costs to upgrade and support Risk Reduction activities for program planning including but not limited to CEC and IPEC. Will continue to execute International Cooperative Research & Development (ICR&D).  
					

                                    
                                
                            
                             
                                 Program Management and Administration (PMA)
                                 Focuses on the PMA support for all AWACS Modernizations, AWACS Infrastructure and Support Systems, and Material Solutions Development and Analysis.  
                                 
                                     
                                         13.396
                                         PMA: Provided PMA support for all AWACS Modernizations, AWACS Infrastructure and Support Systems, and Material Solutions Development and Analysis.  
                                    
                                
                                 
                                     
                                         11.634
                                         PMA: Provide PMA support for all AWACS Modernizations, AWACS Infrastructure and Support Systems, and Material Solutions Development and Analysis.  
                                    
                                     
                                         11.581
                                    
                                     
                                         11.581
                                         PMA: Will provide PMA support for all AWACS Modernizations, AWACS Infrastructure and Support Systems, and Material Solutions Development and Analysis.  
                                    
                                
                            
                        
                         
                             
                                 APAF: BA05: E00300
                                 E-3 Mods
                                 
                                     134.795
                                     193.099
                                     196.987
                                     196.987
                                     195.793
                                     262.064
                                     302.246
                                     239.944
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APAF: BA06: E00300
                                 E-3 Initial Spares
                                 
                                     3.749
                                     17.498
                                     13.587
                                     13.587
                                     23.450
                                     16.101
                                     13.920
                                     14.170
                                     Continuing
                                     Continuing
                                
                            
                        
                         Most major programs (Block 40/45, DRAGON, and lab support) will be sole source to the Boeing Corporation, Seattle, WA.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 Total Program does not include NATO funds.
                                 
                                     
                                         (U) AWACS Modernization - Block 40/45 EMD, Pre-Production, and MCT EMD
                                         SS
                                         CPAF
                                         Boeing
                                         Seattle, WA
                                         
                                             
                                                 19.373
                                                 2012-01
                                            
                                             
                                                 5.562
                                                 2013-01
                                            
                                             
                                                 27.857
                                            
                                             
                                                 27.857
                                                 2014-01
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         (U) AWACS Modernization - Next Generation Identification Friend or Foe (IFF)
                                         SS
                                         CPIF
                                         Boeing
                                         Seattle, WA
                                         
                                             
                                                 29.758
                                                 2012-02
                                            
                                             
                                                 7.624
                                                 2013-01
                                            
                                             
                                                 19.890
                                            
                                             
                                                 19.890
                                                 2014-01
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         (U) AWACS Modernization - DRAGON
                                         SS
                                         FPIF
                                         Boeing
                                         Seattle, WA
                                         
                                             
                                                 31.803
                                                 2012-01
                                            
                                             
                                                 18.835
                                                 2013-01
                                            
                                             
                                                 98.268
                                            
                                             
                                                 98.268
                                                 2014-01
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         (U) AWACS Modernization- FPS
                                         SS
                                         FFP
                                         Boeing
                                         Seattle, WA
                                         
                                             
                                                 0.574
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.574
                                             TBD
                                        
                                    
                                     
                                         (U) Material Solutions Development and Analysis - Support the War Fighter (STWF)
                                         Various
                                         Various
                                         Various, NA
                                         
                                             
                                                 0.372
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
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